URS

Muscoy Conference Call Notes
27 February 2006 (1:30 P.M.)

Conference Call Members Present for Call:

XI Dwayne Deutscher/lURS X Kim Hoang/EPA
X Dennis Bane/lURS ] Jackie Lane/EPA
] Matt Dwyer/URS [ Stacey Aldstadt
X Adam Harvey/URS [0 Robin Ohama/SBMWD
XI Connie Biedel/URS X Bill Bryden/SBMWD
X Kit Veldman/URS ] Dave Solomona/SBMWD
X Roger Nommensen/URS XI Mark Eisen/Secor

0 Terry Tonn/SBMWD
X Tom Perina/lCH2M Hill ] Mike Lowe/SBMWD
X Bob Kemmerle/E2 X LanaKennerly/SBMWD

| Contract | ssues

» Kimischanging the format of the 1:30 P.M. call to discuss the progress of the performance
evaluation and status of all the dataas well as the draft report and capture analysis. Tom
Perina has been requested to participate in the 1:30 P.M. calls as apart of hisrolein the
QA/QC team.

»  URSwill send Kimthelist of staff working on the performance evaluation.

= Kitiscurrently working on the monthly report and will provide to Kim by end of week, 3
March. Adam will put the graphs for each monitoring well in an appendix.

» Roger Nommensen stated that the plume has been re-contoured and everything has been
plotted up through December. November and December are amost compl eted.

» Thewater levels on 109 and 112 have been corrected. As soon as URS gets this information
from the GIS department, Dennis will PDF and send to Kim for her review.

» Dennissaid he would have a completed package for November.

= Denniswill proceed with the chemical analysis datathat he currently has and modify it when
the validation reports comein.

» Kimwantsto include the performance data at the 8 March meeting.

| Construction/Performance (Adam Har vey)

= Davisdid go out to seeif SXCENSE was reset and working. They lost the signal over to the

MCC. They will double-check the electrical connection and the switch positions again on 1

March.

The field activities monthly treatment plant sampling was completed 21 February.

The Colimawell conductor was set on 24 February.

We are working on the November capture zone diagrams.

They are mobilizing today for the Colimawell drilling, which is expected to begin 28

February.

= URSisworking on the format for the capture zone analysis report and the diagram/figures
that will be reviewed by EPA, the city, and CH2M Hill.

» Bill said the well abandonment permit was filed 23 or 24 February. Con istrying to expedite
it.

» For the sampling event status, we are waiting for validated data for the months of September
2005 through January 2006 from EPA.

= The site-wide groundwater-sampling event is scheduled for early May 2006. The Muscoy
quarterly sampling is scheduled for late July 2006.

* Theddiverables statusis the same as it was last week.




| Well Construction

* (Nodiscussion)

| General

» (Nodiscussion)

| Next Conference Call

Monday, 6 March 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.coiie minutes contained herein will stand if natrected within ten (10)
days of this writing.




